



MLO/Bond Timeline and Next Steps DRAFT

May 24, 2022

Learn Today, Lead Tomorrow

Timeline - Preparation/Feasibility

January 11, 2022: Staff presents [initial funding needs/challenges](#) to BoE

January 25, 2022: BoE Votes to Form Mill Bond Exploratory Ad-hoc Committee

February 8, 2022: Staff presents [2021-22 Master Capital Plan and Priority Capital Needs](#) to BoE

February 8, 2022: MBEC Chair Report to BoE (MBEC purpose and timeline)

February 16, 2022: MBEC Begins Meeting Weekly

February 22, 2022: MBEC Bylaws Adopted

April 12, 2022: Draft DCSD Funding Challenges/Needs Presented to BoE for Feedback

April 21, 2022: Funding Challenges Presenter Kit/Materials Sent to District Leadership Team (Principals begin presenting to staff, PTOs and SACs)

April 26, 2022: Presentation Training to School and Department Leaders

April 27, 2022: Funding Challenges Presenter Kit/Materials Sent to BoE, Board Committees, Foundation Board

May 2, 2022: Superintendent Funding Challenges Presentations Begin (district presentations to continue through August)

May 3, 2022: Presentation Training to BoE Members, Board Committees

May 6-13, 2022: Initial Feasibility Polling

June 7, 2022: MBEC Makes Recommendations to BoE

Timeline - Next Steps/Deadlines

June 21, 2022: Notice of Intent to Potentially Participate in 2022 General Election (due to Douglas and Elbert County Elections Office in writing by July 29)

August 23, 2022: Staff Recommendations Regarding Potential Bond/MLO.

August 23, 2022: Resolution Regarding a Bond and/or Mill Levy Override Question for the November 8, 2022 Election

October 2022: Resolution of Support by the Douglas County School District Board of Education for the Bond and Mill Levy Override.

November 8, 2022: Colorado General Election

A large group of graduates in blue gowns and caps are seen from behind, throwing their caps into the air. The caps are scattered across a clear blue sky. The scene is bright and celebratory.

Questions?

Learn Today, Lead Tomorrow